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PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-007
885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

INITIATION DATE: 3/16/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

CONTRACT DATE: August 22, 2019Brand Electric, Inc.
6274 East 375 South
Lafayette, IN 47905

CONTRACT FOR: 4O-Electrical

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-157

  []  Add pathway and pull provided cable for 4 ea. additional
       security cameras in the following locations:

       []  South east corner of West Pavilion N

       []  North west corner of West Pavilion M

       []  North east corner of West Pavilion S

       []  Under the Swine Barn/West Pavilion connector roof
            pointing back to the West Pavilion overhead door.

Total INCREASE for this Change Order:                                                       $1,295.00



Mike Roberts
Pen
Malars X 23/2,




